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POLREP NO: POLREP 19 EPA Region 5 Records Ctr.

II BACKGROUND
Refer to POLREP # 1 231939

III SITE INFORMATION
Refer to POLREP # 1

IV RESPONSE INFORMATION
A. Situation
1. Current Situation
Refer to POLREP #1

2. Removal Activities (April 10, 1995 thru April 14, 1995)
* Crew removed and decontaminated equipment from the Main Yard building on
4/10/95 after completion of decontamination of the main building.
* OSC Faryan met with CIE & SUNECO representatives on 4/10/95 to discuss
PRP's air monitoring and sampling plans. OSC had asked SUNECO to submit
their air monitoring experience to further evaluate their capabilities.
SUNECO was approved as CIE's contractor by a memo dated 4/13/95.
* CIE's Steve Cohen informed OSC that they will not be able to sort out the
non-ferrous/dirt pile on high pad and gave consent to ship out this pile.
* Track loader was moved onto the high pad of Main Yard on 4/10/95. Track
loader moved material from the high pad to the northwest corner of the high
pad and a front-end loader loaded the material into a rail car.
* Crew assisted CIE in sorting out the motor and scrap pile located east of
the shredder at J 16 & 17 grids. The soil resulting from this operation was
periodically moved onto the high pad and ultimately into the rail car.
* Crew continue loading the rail car with soil, fluff, and scrap removed
from the high pad of Main Yard.
* Chicago International Export (CIE) continued shredder operations during
this week.
* CIE is now using the new cement pads to stockpile their motor and scrap
piles.
* ERCS work is limited by the work space made available by CIE. No work
occurred on 4/14/95. ERCS work may be required to shut down until the time
CIE completes clearing out work areas.



* No high volume air sampling was conducted last week.

3. Enforcement
CIE's legal counsel and U.S. EPA agreed to allow CIE two weeks to move
motors and debris on the West half of the main yard by April 24, 1995. The
East half of the main yard is to be cleared by April 28, 1995. The
concrete pad (Area B) is to be cleared by May 12, 1995. CIE and their
counsel have agreed that if the areas are not cleared by those dates then
the U.S. EPA will remove all soil, debris, and fluff. This will be agreed
upon by an order which will entered into Federal Court.

B. Planned Removal Activity
Refer to POLREP 1 through 18

C Next Steps
* Complete back filling operations of West Yard
* Continue transportation and disposal of contaminated soil and debris, and
fluff
* Continue High Volume Air Sampling for lead and total suspended
particulate when visible emissions are detected.
* Collect samples from the shredded material, baghouse, and pre-shredded
material as needed.
* Clear debris, motors, copper fines and debris from the Main Yard.
* Dispose of contaminated debris and soil at a TSCA Landfill.

D Key Issues
* Monitor compliance with the Unilateral Administrative Order to
Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations.

ERCS
TAT
U.S. EPA

COST INFORMATION (as of 04/14/95)
COST CEILING
$ 2,328,119 $ 3,300,000 (as of 4/12/95)
$ 108,332 $ 150,000
$ 90,643 $ 100,000

VI DISPOSITION OF WASTES
* A total of 103 rail cars have been shipped off-site for an estimated
total of 9,270 tons. Two waste disposal shipments occurred this week.
* Five tanker loads approximating 20,600 gallons of UST contents and water
collected from the UST excavated area have been shipped to Safety Clean
(Breslube) as of 1/20/95 for disposal


